
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14476-13-000-0

Estimate Summary By Project

Estimate Number: 0004

04/02/2014

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON I-75/SR 401

 

Contractor:

S & D INDUSTRIAL PAINTING, INC. Date Let:

1575 RAINVILLE RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TARPON SPRINGS FL 34689-6805 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

STAR INSURANCE COMPANY

01/18/2013

02/01/2013

02/26/2013

03/05/2013

10/31/2013

03/20/2014

00/00/0000

241 Days

10/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 158.09

381 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,097,200.00

$1,097,200.00

$45,100.00

99.04%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004585      $1,097,200.00 $1,097,200.00 $45,100.00 95.89% $430,800.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14476-13-000-0

Estimate Summary By Project

Estimate Number: 0004

04/02/2014

Project Number: M004585      I-75/SR 401 - BRIDGE PAINTING

 

M004585                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $978,012.00 $585,846.00 $392,166.00

Non-Participating $108,668.00 $65,094.00 $43,574.00

Total Earnings $1,086,680.00 $650,940.00 $435,740.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,086,680.00 $650,940.00 $435,740.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($34,580.00)

Total: $1,052,100.00 $621,300.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $430,800.00

($4,940.00)($29,640.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14476-13-000-0

Estimate Summary By Project

Estimate Number: 0004

04/02/2014

Project Number M004585      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 BRIDGES

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .808

 30000.000 .008

M004585

 

.816 $240.00 $24,480.00

0035 535-1105     PAINT EXIST STEEL STRUCTURE, BR ID - LS  1.000 .150

 510000.000 .850

067-0110-0

 

1.000 $433,500.00 $510,000.00

0040 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  4.000 2.000

 1000.000 2.000

 

 

4.000 $2,000.00 $4,000.00

Category Amount: $435,740.00 $538,480.00

Project Total Amount: $435,740.00 $1,086,680.00


